SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:55PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 201 Const Calendar Day: 769 Date: 17-Oct-2011  Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7AM 60-70 12 PM 4PM 80 -81
Precipitation None Condition Clear

Working Day If no, explain:

Diary: Dispute
Work description.

[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-2171R01, "PWS Restraint System at Pier W2".

» ABF-2283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

*The ABF crews stopped installing the grease cap of the Macalloy rods at Hinge-K until the connecting
bolts are provided.

*The ABF crew continue putting in the place the final pieces of the Secondary Hauling System, the plate
shown as Details 10 and 11 on sheets No. DE419HT, DEDE419IT of the submittal ABF-SUB-2171R01.
This plate will transfer the PW S into the slots of the saddles. Some repair is being done on theses plates
which has been very time consuming.

*The Electrical work is being continued. The ABF electrician has provided necessary electrical wiring for
the lights and alarming bell. The bell will be located at four positions and is activated as long as PWS is
being hauled.

» The ABF crews stopped painting of the steel sections which are added later for frames stability of the
Secondary Hauling System.

*A sample PWS was pulled along the W-line short span catwalk and connected to the trolley of the
secondary system for testing of this system. The PWS was hauled along the secondary hauling system by
the rope and winch system. It was found that two vertical rollers are needed for the sides of the jacking
saddle. ABF might add another one at the middle of the jacking saddle. More protection is provided for
PWS at the corners where it might slide away from the vertical rollers at the saddles position.

*ABF crews are preparing some timber block support as shown on the drawing sheet No. DE419HT.
*The ABF crew completed the scaffolding if front of the jacking saddle.

2- The attached pictures show the detail of the performed activities.

NOTE: During the testing process the ABF Engineer Levi Gatsos, the superintendents, Jerry Kent and
Scot Smith were present.

ABF crew involved in the Secondary hauling system
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Diary #: 201  Date: 17-Oct-2011

Monday

Timber Block Support:
-Froylan Ruiz
-Jose Prado

-Jerry Kubala
-Rigoverto Garcia
-Jose Torres

Electric work
-Ron Knarr

Assembly Plate of the Hauling System

04-0120F4 Bid Item: 051
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.051

ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR JERRY KUBALA 0.00 2.00 0.00 2.00 D
Semi-Skilled Laborer FOR JOSE AVILA 0.00 2.00 0.00 2.00 D
RON KNARR 8.00 0.00 0.00 8.00 D
Ironworker APP JOSE TORRES 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE PRADO 1.00 2.00 0.00 3.00 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 1.00 2.00 0.00 3.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0300406 No
200 000 000 000 ]
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

Attachment
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